Duquesne Technology Timeline 2010-11

Spring 2010

Windows 7 installed on DU computers if requested

_____

INB and other apps may not work properly in Win7 at this time

Mid-Summer 2010

MS Office 2010 released to public

_____

CTS advises staying on Office 2007 unless there is a strong need to move to 2010

Fall 2010

New Mail Environment for Faculty/ Staff

_____

Unfunded: Prospective Date

Winter 2010

Blackboard 9 Upgrade

Summer 2011

Prospective Date: Initial Campus Deployment Windows 7

2012

Windows XP phase out – replacing with Windows 7

Summer 2012

MS Office 2007 phase out by CTS

Updated 3/24/2010